
MINUTES

North Dakota State Water Commission
Bismarck, North Dakota 

September 4, 1996

The North Dakota State Water
Commission held a meeting in the lower level conference room in the State Office
Building, Bismarck, North Dakota, on September 4, 1996.   Governor-Chairman,
Edward T. Schafer, called the meeting to order at 9:45 AM, and requested State
Engineer, and Chief Engineer-Secretary, David A. Sprynczynatyk, to call the roll.  
The Chairman declared a quorum was present.  

MEMBERS PRESENT:
Governor Edward T. Schafer, Chairman
Sarah Vogel, Commissioner, Department of Agriculture, Bismarck
Florenz Bjornson, Member from West Fargo
Elmer Hillesland, Member from Grand Forks
Jack Olin, Member from Dickinson
Harley Swenson, Member from Bismarck
Robert Thompson, Member from Page
David A. Sprynczynatyk, State Engineer, and Chief Engineer-Secretary,
    North Dakota State Water Commission, Bismarck

MEMBERS ABSENT:
Mike Ames, Member from Williston
Judith DeWitz, Member from Tappen

OTHERS PRESENT:
State Water Commission staff members
Approximately 25 people interested in agenda items

The attendance register is on file with the official minutes.

The meeting was recorded to assist in compilation of the minutes.

CONSIDERATION OF AGENDA There  being  no  additional  items  for
the  agenda,  the  Chairman  declared 

the agenda approved, and requested Secretary Sprynczynatyk to present the
agenda.  
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CONSIDERATION OF MINUTES The minutes of the June 19, 1996 State
OF JUNE 19, 1996 STATE WATER Water   Commission    meeting    were

COMMISSION MEETING - considered.       It     was     noted    that

APPROVED, AS CORRECTED Commissioner Thompson was  at  the
meeting and was inadvertently

omitted from the ‘Members Present’ section on page 1.

It was moved by Commissioner Olin, seconded by
Commissioner Bjornson, and unanimously carried, that
the minutes of the June 19, 1996 State Water
Commission meeting be approved, as corrected.  

CONSIDERATION OF MINUTES The minutes  of  the  August  22,  1996
OF AUGUST 22, 1996 STATE WATER State   Water   Commission  telephone
COMMISSION TELEPHONE conference      call       meeting      were 
CONFERENCE CALL MEETING - approved by the following motion:
APPROVED

It was moved by Commissioner Olin, seconded by
Commissioner Bjornson, and unanimously carried, that
the minutes of the August 22, 1996 State Water
Commission telephone conference call meeting be
approved as prepared.  

FINANCIAL STATEMENT - Charles     Rydell,     Assistant     State 
AGENCY OPERATIONS Engineer,   presented   and  discussed

the   Program   Budget  Expenditures,
dated July 31, 1996, reflecting 54 percent of the 1995-1997 biennium.   SEE
APPENDIX “A”.

FINANCIAL STATEMENT - Secretary    Sprynczynatyk     reviewed 
RESOURCES TRUST FUND and discussed the Contract  Fund  for 

the 1995-1997 biennium. SEE
APPENDIX “B”.

Secretary Sprynczynatyk explained
that several completed projects did not require all grant funds previously
approved by the State Water Commission.  This has resulted in $48,344 becoming
available for new projects, for a total unallocated balance of $501,623 in the
Resources Trust Fund.  A recommendation to approve deferred projects including
the Coburn Township Drain #2 , the Steele County Drain #11, and the Elliott
Drain (Gemar Dam) will be presented for the Commission’s consideration at this
meeting. 
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It was the recommendation of the
State Engineer that the State Water Commission continue to defer cost sharing
requests on the Gardena Flood Control project, the Harriston-Polaski Drain, and
Cass County Drain #13.

FINANCIAL STATEMENT - Charles   Rydell   presented  the  State   
1997-1999 BIENNIUM BUDGET Water Commission’s 1997-1999

biennium budget.   He said the budget
reflects a 3 percent reduction in general funds for the agency, which amounts to a
reduction of $163,729 from the present biennium general funding level for the
agency of $5,457,627.  Mr.  Rydell indicated that an optional adjustment request is
being developed for the budget submittal.  A hearing on the agency’s 1997-1999
biennium budget with the Office of Management and Budget has been scheduled
for September 20, 1996.

CONSIDERATION AND APPROVAL Secretary    Sprynczynatyk    indicated
OF REQUEST FOR EMERGENCY the revenues into the Resources Trust
COMMISSION ACTION ON Fund   have  been  greater  than what  
RESOURCES TRUST FUND was forecasted in March, 1995.   This 

increase is due to increased revenues
during the biennium and from turn back of several completed projects during the
1993-1995 biennium.   These increases total $1.7 million.  

Water delivery revenues from the
Southwest Pipeline Project are $280,000 ahead of projections for the biennium, and
Perkins Rural Water in South Dakota is scheduled to make a $284,000 payment
into the Resources Trust Fund to pay added costs for enlarging the pipeline
segment currently under construction.

MR&I loan payments are $83,000
ahead of the 1995 estimate.  Therefore, Secretary Sprynczynatyk said the total
additional revenues into the Resources Trust Fund are currently estimated at
$2.35 million beyond the forecast of March, 1995.  

The State Water Commission’s
budget was appropriated through Senate Bill 2025.   Section 5 of this bill states:  “If
the resources trust fund 1995-1997 revenues are in excess of $9,296,181, any excess
is hereby appropriated, subject to emergency commission approval.”   Secretary
Sprynczynatyk explained that since the current estimate exceeds the $9.3 million
in Senate Bill 2025, Emergency Commission action at this time would allow the
State Water Commission to further address water development needs on a case-
by-case basis during the last nine months of the current biennium.  
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The allocation and obligation of these
funds would be handled on a program and project specific basis by the State Water
Commission.  Secretary Sprynczynatyk stated projects likely to receive funds
include the Southwest Pipeline Project, the Upper Basin Storage project in the
Devils Lake basin, the 1997 portion of the Devils Lake Feasibility Study, and cost
share grants to several small statewide water projects.  Exact amounts for
projects would be determined as the project continues to develop.

It was the recommendation of the
State Engineer that the State Water Commission approve a request to the
Emergency Commission for an additional $2.35 million in the capital
improvements and grants line items of the 1995-1997 biennium budget.  

It was moved by Commissioner Olin and seconded by
Commissioner Bjornson that the State Water
Commission approve a request to the Emergency
Commission for an additional $2.35 million in the
capital improvements and grants line item of the 1995-
1997 biennium budget.  The State Water Commission
shall determine the allocation and obligation of these
funds on a program and project specific basis.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.  The Chairman declared the
motion unanimously carried.  

SOUTHWEST PIPELINE PROJECT - Tim   Fay,   Project  Manager  for   the 
PROJECT UPDATE;  CONTRACT Southwest Pipeline  Project,  provided 
AND CONSTRUCTION STATUS the following contract  and  construct-
(SWC Project No. 1736) ion status report:

Contract 2-3G  -  Cathodic Protection:   This contract completes the
cathodic protection system for all of the steel and ductile iron piping
in the project.  The contract was completed in July and has been
accepted.  

Contract 2-4A/7-3 - Transmission Line and Rural Water Distribution
in the Jung Lake Service Area:    This contract is in its final stages.  
The majority of the piping of both components is complete and the
contractor is working on making connections and other final work.  

Contract 4-1A  -  Raw Water Facilities Upgrade: The new pumps,
switch gear, and wiring have been installed in the Dodge and
Richardton pump stations.  Delivery of the surge chambers was
delayed which impacted the contract schedule, however, all three
tanks have been installed and are in service.  
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Contract 7-2  -  Rural Water Distribution in the New England Service
Area:     This contract was completed in July, 1996.  

SOUTHWEST PIPELINE PROJECT - At   the   June   19,   1996   State  Water 
ALTERNATIVE FUNDING Commission meeting, it was reported
(SWC Project No. 1736) that the issuance of commercial

bonds for the future construction of
the Southwest Pipeline Project appears to be a practical solution to the problem of
declining MR&I allocations to the project. Tim Fay stated that as soon as
contractual arrangements are in place, the intent is to meet with Evensen Dodge,
Inc., financial consultants, to prepare the detailed bonding proposals.  

Mr. Fay stated that in order to
implement bonding as a future source of funding, draft legislation is being
developed to clarify the State Water Commission’s authority to issue bonds in
excess of $2 million, and to dedicate a portion of the project’s capital repayment
revenues to debt service for the term of the bond.  

A potential source of funding is the
Natural Resources Conservation Service.   Mr. Fay stated that a meeting was held
on August 19, 1996 with the NRCS to review the Taylor Watershed project and to
discuss future similar projects.  He said the PL-566 program is still available for
funding projects similar to the Taylor Watershed project, however, funds for this
program are being reduced.   He said it is possible that a new NRCS program
titled “EQIP” may be able to provide funds as well.  A meeting has been scheduled
for September 16, 1996 with NRSC to select an area for possible development.  

GARRISON DIVERSION PROJECT - Warren   Jamison,   Manager   of   the
PROJECT UPDATE Garrison     Diversion      Conservancy
(SWC Project No. 237) District, provided a status report on

the proposed plan for the completion
of the Garrison Diversion project.  

Mr. Jamison provided a summary of
the meeting held on July 5, 1996 with the water and power interests to review the
working draft of the Garrison Diversion Completion Plan.   Reference was made
to a letter from the Western Area Power Administration, dated August 23, 1996,
in which the Administration states, in part:

“In discussing the primary funding mechanism in Section 403(c) in
the July 5, 1996 draft, it was agreed that the intent of the funding
mechanism was to be rate neutral.  It was pointed out that certain
other costs associated with aid to irrigation and multi-purpose costs
assigned to be repaid by power were being made non-reimbursable by
Section 411.  We agree this would have a downward pressure on the
firm power rate.”
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On August 21-23, 1996, Bob Faber,
staff director for the House Subcommittee on Water and Energy, Washington, DC,
toured facilities of the Garrison Diversion project.   Mr. Jamison summarized the
tour and he said “we were very fortunate to have Mr. Faber’s time for three days,
he was favorably impressed, and pledged his support to assist in proposed
legislation for the project.”

Mr. Jamison made reference to and
expressed support for the continuation of the Will & Carlson contract through
June 30, 1997, and the use of a construction contract provision for use on future
MR&I Program project.  Both of these items will be considered by the State Water
Commission at this meeting.  

GARRISON DIVERSION PROJECT - Secretary Sprynczynatyk  presented  a

APPROVAL OF CONTINUATION request from the  Garrison  Diversion
OF CONTRACT WITH WILL & Conservancy     District    to    continue

CARLSON, WITH COST SHARING participation in support of  the  Will &
UP TO $25,000 FROM CONTRACT Carlson   contract   in  the  amount  of

FUND, THROUGH JUNE 30, 1997 $25,000.   Since 1991,  the  State  Water
(SWC Project No. 237-3) Commission   has   pledged  financial 

support of $105,000 for the consulting
services of Peter Carlson, Will &
Carlson, in Washington, DC.  

Secretary Sprynczynatyk explained
that Mr. Carlson provides a comprehensive monthly report on activities in
Washington affecting water issues important to the mission and goals of the State
Engineer and the State Water Commission.  This information assists in tracking
changes in Washington that affect the regulation and management of water
resources dealing with the welfare and prosperity of the people of North Dakota. 
Changes deal with annual federal appropriations, Garrison Diversion,
stabilization of Devils Lake, Missouri River, and other water issues in
Washington.  

The next major project for Will &
Carlson will be to assist in the Garrison Diversion Completion Plan. Secretary
Sprynczynatyk explained that this plan includes benefits to the communities and
industries in the Sheyenne, Red, and James River basins by working towards
providing access to the Missouri River.  Will & Carlson will assist in providing
extra support in obtaining annual appropriations and assuring that new
members and staff of key committees are fully informed of North Dakota’s needs
and expectations.  

It was the recommendation of the
State Engineer that the State Water Commission approve up to $25,000 from the
Contract Fund to continue the Will & Carlson contract through June 30, 1997.  



The funds would be used to cost share with the Garrison Diversion Conservancy
District.
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It was moved by Commissioner Hillesland and seconded
by Commissioner Thompson that the State Water
Commission approve continuation of the Will & Carlson
contract through June 30, 1997, up to $25,000 from the
Contract Fund.   This motion is contingent upon the
availability of funds.

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

GARRISON DIVERSION PROJECT - Jeffrey Mattern, MR&I Water  Supply
MR&I WATER SUPPLY PROGRAM Program  Coordinator,   provided   the
(SWC Project No. 237-3) following report:

Burleigh Water Users: Northern Improvement is working on the
water pipeline contract and Advanced Tank and Construction is
working on the water storage tanks contract.  Construction is
scheduled to be completed this fall.  

Dickey Rural  Water Project: The water treatment plant is near the
testing stage with work continuing on the 500,000 gallon water
reservoir.  Construction of the water pipeline distribution system and
booster stations is progressing.  The raw water pipeline is installed
and near the testing stage.  The communities of Edgeley and
Ellendale could have water service by November, 1996.  

Grand Forks Water Treatment:   The project is anticipated to be
completed this fall.

 
Missouri West Rural Water Project:     The system design is complete
with final water connection details being discussed with the city of
Mandan.

North Valley Water/Walhalla-Neche Branch: The engineer is
working on the feasibility study.

Northwest Area Water Supply Project:    See Northwest Area Water
Supply project section in these minutes for complete status report.

Ransom-Sargent Rural Water Project:     The engineer is working on
the feasibility study.

Southwest Pipeline Project:    See Southwest Pipeline Project section
in these minutes for complete status report.
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GARRISON DIVERSION PROJECT - The Municipal, Rural and Industrial
MR&I SUBCOMMITTEE REPORT Water  Supply  Program  (MR&I)  has
(SWC Project No. 237-3) been in existence since 1986, with the

original funding authority of $200
million. The MR&I subcommittee, composed of State Water Commission
members and Garrison Diversion Conservancy District members, held a series of
meetings in 1995 to review the amount of money that remained in the MR&I
program, which was approximately $88 million. In September, 1995, a
recommendation was made by the North Dakota Water Coalition on how the
remaining MR&I money should be allocated.  After this was done, there were
several other projects that came forward and indicated they had not had an
opportunity to be involved in some of the previous meetings.  

On March 28, 1996, the MR&I
subcommittee held a meeting where representatives from the Williams Rural
Water Association, Stutsman Rural Water Users, Benson Rural Water Users,
and other project sponsors were provided an opportunity to present their projects.

The 1986 authorization of $200 million
for the MR&I program is not adequate to meet North Dakota's water supply needs
across the state. There are efforts underway, through the State Water
Commission and the Garrison Diversion Conservancy District, to increase the
authorization and it is important that the Congressional Delegation be made
aware of the needs as well, since Congress is where the final action will be taken.     

The MR&I subcommittee passed a
motion at its March 28, 1996 meeting that Secretary Sprynczynatyk and Warren
Jamison review the material that was presented at the subcommittee meeting
and present a recommendation for the subcommittee's consideration at a future
meeting. 

The planned funding for the
Garrison MR&I program is $16 million for Fiscal Year 1997 and it appears that
reductions from that level are probable.  Due to the uncertainty of the 1997
funding, three funding level tables were created to reflect the possible outcomes. 
On May 30, 1996, the MR&I subcommittee held a telephone conference call with
project sponsors to discuss the impacts of potential reductions.  Discussion
involved funding levels of $16 million, $12 million, and $9 million. The
subcommittee took no action.  

Jeffrey Mattern summarized the
MR&I committee telephone conference call meeting held on August 26, 1996.  The
committee discussed the allocation schedule of the remaining Garrison MR&I
grant funding, a funding request from the Benson Rural Water Users Association
for feasibility study costs, and a construction contract provision dealing with
available MR&I funds.  
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GARRISON DIVERSION PROJECT - The    Benson    Rural    Water    Users
BENSON RURAL WATER Association   requested   a   65    to    75  
ASSOCIATION -             percent   MR&I   grant   on   feasibility  
(SWC Project No. 237-3) costs of $34,863.40.  Jeffrey Mattern

explained that the recent MR&I grant
percentage for feasibility studies is 65 percent and, thus, would be $22,660 for the
project.  

At its meeting on August 26, 1996, the
MR&I committee recommended that funding for the Benson Rural Water
Association be programmed into the 1997 funding allocations once the final
appropriation is known.  The committee further stated that funding the feasibility
study costs were not a commitment or obligation for funding, design, or
construction from the existing $200 million MR&I authorization.  The funding for
design and construction would come from additional federal funding
authorizations.  

GARRISON DIVERSION PROJECT - At   its  meeting  on  August  26,  1996,

APPROVAL OF CONSTRUCTION the   MR&I   committee   considered  a
CONTRACT PROVISION FOR USE contract   provision  that  would  allow 
ON MR&I PROGRAM PROJECTS the issuance of construction contracts
(SWC Project No. 237-3) beyond the annual MR&I federal

funding, with a hold harmless
withdrawal provision should MR&I funding not materialize from the annual
federal appropriation.  The provision would be used to bid the total project with the
original contract listing the funding allocated for that project for the current fiscal
year.  Jeffrey Mattern explained that the current fiscal year funding level is what
the contractor would receive in the fiscal year for work completed, with the
assumption that the remaining balance would be available in the next fiscal year,
contingent upon adequate federal funding.   If federal funds were not available,
the contract may have to be terminated, depending on actual available funds.  

The Bureau of Reclamation requires
all MR&I project specifications to include a section that addresses this type of
construction contract provision.  A review of the Bureau’s provision is being made
by the Garrison Diversion Conservancy District and the State Water
Commission’s legal counsels to determine if any modifications are required to
ensure that both entities are covered if MR&I funding is not available for a project.  

Mr. Mattern explained that the
projects bid using this provision would be ready for construction in a timely
manner to match the construction season with the funding cycle and provide
water to users in a most efficient manner.   The MR&I committee recommended
the use of a construction contract provision to be reviewed by the Manager of the
Garrison Diversion Conservancy District and the State Engineer.  
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It was the recommendation of the
State Engineer that the State Water Commission approve the inclusion of a
construction contract provision on future MR&I Program projects.  

It was moved by Commissioner Swenson and seconded
by Commissioner Thompson that the State Water
Commission approve the inclusion of a construction
contract provision on future MR&I Program projects.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.  The Chairman declared the
motion unanimously carried.  

DEVILS LAKE - Secretary    Sprynczynatyk     provided
HYDROLOGIC UPDATE historic   water   level  data  for  Devils
(SWC Project No. 1712) Lake  as    documented   by   the    U.S. 

Geological Survey.   Hydrographs
depicting information relative to the past 24 months of activity on Devils Lake were
also provided to the Commission members.  He reported the current level of Devils
Lake at 1437.62.  The probability of continued rise next year still exceeds 90
percent, which means the elevation of Devils Lake will likely exceed the 1867
record elevation of 1438.4. 

An informational brochure titled
“Lake Levels, Streamflow, and Surface Water Quality in the Devils Lake Area,
North Dakota”, prepared by the U.S. Geological Survey, the State Water
Commission, the Department of Health, and the State Game and Fish
Department, was provided to the Commission members.

CORPS OF ENGINEERS The   Corps   of   Engineers   was
EMERGENCY OUTLET directed    to   develop   an   emergency
PLAN FOR DEVILS LAKE outlet   study   for   Devils   Lake.    The
(SWC Project No. 416-1) plan, requested  by  the  North  Dakota 

Congressional Delegation, describes
major features and costs of an outlet and demonstrates the degree to which an
outlet would help moderate the rising lake levels.  Reaching consensus of an
emergency outlet plan could also expedite authorization for final design and
construction of a permanent outlet as part of a comprehensive stabilization for
Devils Lake.  
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The Devils Lake Emergency Outlet
Plan was released on August 12, 1996.  The Executive Summary was provided to
the State Water Commission members.  Preparation of the plan included a
preliminary analysis of available information on topography, subsurface geology,
real estate and engineering criteria.  Information gathered from an ongoing
feasibility study being conducted by the Corps of Engineers, the State Water
Commission, and the Devils Lake Contingency Plan was used in preparing the
outlet plan.   

Secretary Sprynczynatyk stated that
the emergency plan represents a consideration of key factors including cost,
water quality, design and construction considerations, and environmental
impacts.  The plan describes a 12.8-mile channel project across the Devils Lake
Sioux Reservation with three holding dams and pump stations.  The three-dams
system is required to lift Devils Lake water nearly 60 feet until it reaches the
natural basin divide and can then flow downhill to the Sheyenne River.  The
Corps of Engineers estimates the total cost of the emergency outlet project
described in the plan to be $21 million.  

The Corps of Engineers, the State
Water Commission, and the Devils Lake Emergency Management Committee
will conduct a series of public meetings to discuss the emergency outlet plan, to
solicit the public’s perception and concerns, and to develop a consensus regarding
the outlet concept.   These meetings will be within the Devils Lake basin as well as
downstream on the Sheyenne and Red Rivers.  

CITY OF DEVILS LAKE The  city  of  Devils  Lake  is  currently
LEVEE PROJECT - protected     by     a    series    of    levees

(SWC Project No. 416-2) constructed by the Corps of Engineers
in   the   1980s.    These  levees  provide

protection to elevation 1440  msl,  with  an additional  five  feet   of   freeboard. 
Secretary  Sprynczynatyk  explained that with the current level of Devils Lake
there is a reasonably good chance the lake could exceed 1440 msl  in 1997.   As  a
result, the Corps of Engineers has agreed to raise the levee five feet.   The total 
cost  of  the  project  is  currently  estimated at $7.5 million, although this cost
could increase due to various dike alignment alternatives which are being
considered.   

Secretary Sprynczynatyk stated that
the project will be constructed in two stages.  Stage 1 will consist of the key
features that need to be started this fall and are generally located in lower
elevation areas.   Stage 2 will be bid in early 1997.  

 Secretary Sprynczynatyk stated the
total cost of Stage 1 is $3,640,000.   The Corps of Engineers will pay 75 percent of the
costs,  leaving  a  non-federal  requirement  of  $910,000.   Secretary  Sprynczynatyk
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explained that because of the lateness of the construction season, the Corps will
not be able to complete Stage 1 in 1996; thus, the Corps indicated $350,000 for the
right-of-way, design, and construction would be required this year.  The state's
share, based on a 50 percent cost share, would be $175,000.  The balance of the
state's share, assuming a $7.5 million project, will be approximately $760,000
which would be required in 1997.  

At its August 22, 1996 meeting, the
State Water Commission passed a motion to request approval of $175,000 for the
Devils Lake levee project from the state’s contingency fund through the
Emergency Commission, and to approve 50 percent cost sharing of the non-
federal costs for 1996 for Stage 1 of the project, contingent upon action of the
Emergency Commission.  Secretary Sprynczynatyk indicated this request was
approved by the Emergency Commission.   The State Water Commission had also
declared its intent to contribute the remaining state cost share in 1997 for the
project, depending on the availability of funds.  

DEVILS LAKE EMERGENCY Secretary     Sprynczynatyk     reported
RESPONSE PLAN  - approximately   50   Available  Storage
APPROVAL TO CONTINUE Acreage     Program      (ASAP)    sites   
AVAILABLE STORAGE that   were   applied  for  in  1996  were 
ACREAGE PROGRAM (ASAP) found to be feasible.    Forty-six  of  the   
FOR 1997 sites  have  been  completed.    The   46   
(SWC Project No. 1882) sites inundate about 4,300 acres of

land and initially stored
approximately 8,000 acre-feet of water.  He said since these holding sites evaporate
and refill with subsequent rainfall, the net storage for these sites is greater than
the 8,000 acre-feet it took to initially fill them.  In addition, he said management of
the Lake Irvine outlet and U. S. Fish and Wildlife Service efforts in the basin have
included 5,500 acre-feet of storage, bringing the total volume of water held back to
more than 13,500 acre-feet.  

The State Water Commission has
allocated funds in the amount of $600,000 for the ASAP program, with an
unallocated balance of $190,102 as of August 28, 1996.  

Secretary Sprynczynatyk stated that
the current situation at Devils Lake shows the need to store water on the existing
sites in 1997.  The minimum cost to do this would be approximately $347,000. 
According to the agreement with the landowners, March 15, 1997 is the last date
to exercise the second-year option.

Sites deemed feasible from 1996
applications, but not implemented because of timing, are being considered for
implementation  this  fall.   Secretary  Sprynczynatyk  said  the procedure to obtain
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new storage sites would be the same as in 1996.  Applications will be taken,
reviewed by the State Water Commission at the Devils Lake office, and an offer
made to the landowner/renter.   If accepted by both parties, the Commission staff
will arrange for implementation of any facilities needed to accomplish the
storage.  Additional authority and funding will be necessary for new sites and to
exercise the second-year option on existing sites.   The funding requirement has
not yet been determined.  

It was the recommendation of the
State Engineer that the State Water Commission approve the continuation of the
ASAP program for 1997.  

Commissioner Vogel expressed
concerns relative to the effectiveness of the ASAP program.  She suggested the
program be reviewed, and stressed the importance of landowners input relative to
the program.  Commissioner Vogel requested that the Water Bank Program
continue to be explored for adaptation of upper basin storage.    

It was moved by Commissioner Olin and seconded by
Commissioner Vogel that the State Water Commission
approve the continuation of the Available Storage
Acreage Program (ASAP) for 1997.

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.    The Chairman declared the
motion unanimously carried.  

DEVILS LAKE BASIN Secretary    Sprynczynatyk   explained 
WATER AUTHORITY the proposed legislation  to  create  the 
(SWC Project No.  416) Devils Lake Basin authority, which is

being considered by the Legislative
Water Resources Interim Committee.

DEVILS LAKE - Secretary   Sprynczynatyk  briefed  the
FEDERAL EMERGENCY Commission   members  on  an Inter- 
MANAGEMENT ASSOCIATION agency Task Force effort underway  
INTERAGENCY TASK FORCE UPDATE through the Federal Emergency 
(SWC Project No. 1712) Management    Association   (FEMA).  

The effort involves identification of
the Devils Lake problems and to propose solutions to the various flooding impacts
in the basin which could be implemented within five years.  
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The final report of the FEMA Devils
Lake Interagency Task Force has been completed, and copies were provided to the
Commission members.  The report includes six tasks that should be done in order
to lay the ground work for 18 action items to help alleviate flooding. 

The task force continues to meet by
telephone conference call meetings.  Secretary Sprynczynatyk said monthly
meetings are held to ensure there is adequate coordination and communication at
the federal, state, and local levels on the efforts to provide flood control at Devils
Lake.    

DEVILS LAKE - Secretary     Sprynczynatyk    provided  
UNITED STATES-CANADA historical       background       on      the  
JOINT TECHNICAL COMMITTEE Devils  Lake  basin,  which  has   been
(SWC Project No.  416-1) considered a closed  sub-basin  of   the 

Hudson Bay drainage for many
centuries.   In the past, the Devils Lake chain of lakes overflowed through Stump
Lake  and  Tolna  Coulee  to  the  Sheyenne  River.  A transfer of water from Devils
Lake, via a constructed outlet to the Sheyenne River (Hudson Bay drainage) is one
of the proposals being considered to relieve serious flooding concerns. 
Complicating the situation is a concern that hydrologic, water quality, and
biological effects of a transfer could extend down the Sheyenne River into the Red
River of the North and ultimately into Lake Winnipeg, potentially affecting
Canadian interests throughout the Nelson River system.  

A United States-Canadian Joint
Technical Committee (JTC), composed of federal, state, and provincial officials,
has been investigating the technical aspects of potential impacts to Canada
relative to the Boundary Waters Treaty of 1909.  

In January, 1996, the JTC convened a
12-member United States-Canada working group to evaluate the hydrologic, water
quality, and biological effects of a proposed outlet from Devils Lake, and the
potential for various violations of Article IV of the United States-Canada
Boundary Waters Treaty of 1909, which states "that water flowing across the
boundary will not be polluted to the injury of health or property of the other
country."  

Secretary Sprynczynatyk reported the
Devils Lake working group completed its efforts, and a report has been provided to
the JTC.     

The Canada and United States
governments are continuing negotiations for the terms of reference to further
guide the work of the JTC.  
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Secretary Sprynczynatyk said he is
encouraged that the Joint Technical Committee has agreed to focus its efforts on
the Corps of Engineers emergency outlet plan.   The committee will submit its
report to the governments in the near future.  

SWEETWATER-MORRISON Secretary Spryncynatyk informed  the
OUTLET PROJECT Commission members that the Devils
(SWC Project No. 1746) Lake Basin Joint Water Resource

Board has agreed to sponsor and fund
a project to improve the control structure on the Morrison outlet in Ramsey
County.  The counties of Ramsey, Walsh, and Cavalier will be involved with the
funding.  

The Devils Lake Basin Joint Board
requested technical assistance from the State Water Commission to proceed with
engineering work to improve the control structure.  Several alternatives have been
considered by the Joint Board and the Ramsey County Water Resource District,
with the preferred alternative to install a concrete weir using existing pilings for
the foundation and to include stop logs for drawdown.  The estimated cost of this
alternative is $43,000.  

Secretary Sprynczynatyk stated the
Commission’s involvement in the project will not require financial assistance.  
An agreement is being negotiated with the Devils Lake Basin Joint Board for the
Commission staff to provide engineering assistance for improvements to the
control structure.

PRESENTATION BY Gordon    Berg,    Devils    Lake,     ND, 
GORDON BERG,   appeared    before    the    State    Water
DEVILS LAKE, ND Commission to present and explain  a
(SWC Project No. 416) proposal for the Devils Lake basin. 

The report Mr. Berg made reference
to is titled “Water for Birds, Fish & People”, dated September, 1995.  He said this
proposal utilizes the Sheyenne River to provide flood control for Devils Lake and
the Sheyenne and Red Rivers during periods of excess moisture;  provides water
for Devils Lake and the two rivers during times of drought;  and meets the
concerns of downstream cities and Canada.  

Mr. Berg said this is a compre-
hensive plan to manage our water resources for the benefit of birds, fish and
people.  It utilizes an inlet and an outlet to Devils Lake and an inlet and an outlet
to Stump Lake.  Without inlets and outlets to both lakes, Mr. Berg said it will be
impossible to accomplish the project goals. 
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NORTHWEST AREA WATER Secretary Sprynczynatyk  reported  on 
SUPPLY PROJECT UPDATE the   testing    of    the   effectiveness  of   
(SWC Project No. 237-4) chloramination and ozonation of raw 

water  from Lake Audubon and Lake
Sakakawea.  Canadian representatives to the Garrison Joint Technical
Committee (GJTC) have agreed that if chloramination or ozonation can satisfy the
1994 disinfection requirements of the Environmental Protection Agency, then the
project is potentially acceptable to Canada from the technical standpoint of biota
transfer, but will still have to be reviewed for final consideration.  Samples of Lake
Audubon and Lake Sakakawea water were collected on November 7, 1994,
January 9, 1995, March 12, 1995, May 16, 1995, and August 11, 1995.  

The draft report of the test results
was received on December 18, 1995.  The report was presented to the GJTC at its
January 19, 1996 meeting in Minneapolis.  The test results showed that both
chloramination and ozonation can inactivate 99.9 percent of Giardia cysts and
99.99 percent of the virus present in the water by the time the water reaches the
Continental Divide.  This was the technical criteria established by the United
States-Canadian Consultative Group for the project's acceptance by Canada.  

The comments on the
Chloramination/Ozonation Report were received from the Canadian
representatives to the Garrison Joint Technical Committee on May 2, 1996.  The
most serious comment questioned whether the standards of the Environmental
Protection Agency's Surface Water Treatment Rule were met during testing since
turbidity limits in the rule were exceeded by the raw water samples.  The State
Water Commission staff responded to the Canadian comments.

On August 29, 1996, the Garrison
Joint Technical Committee met in Minneapolis to discuss the comments on the
Chloramination/Ozonation report received from the Canadian representatives as
well as the State Water Commission’s response.  Secretary Sprynczynatyk
reported that the committee has determined that both chloramination and
ozonation satisfy the disinfection requirements of the Environmental Protection
Agency.   The Garrison Joint Technical Committee will forward its findings to the
United States and Canadian governments.

NORTHWEST AREA WATER Secretary   Sprynczynatyk  stated  that
SUPPLY PROJECT - Houston    Engineering    has     begun
FINAL DESIGN ENGINEERING work under the  final  design  engine-
AND CONSTRUCTION SERVICES ering      and    construction     services
CONTRACT contract.    Work   thus   far  has  been
(SWC Project No. 237-4) primarily in  support  of  the  environ-

mental assessment required by the
National Environmental Policy Act before the final design of the project can
proceed.     Some  of  the  work  under  the  final  design  contract  can proceed, and
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actually is necessary, for completion of the environmental assessment.  This work
includes evaluation of the reservoir intake locations and configurations,
evaluation of the proposed pipeline route, and evaluating alternative locations of
major facilities.  

NORTHWEST AREA WATER The   Northwest   Area  Water  Supply

SUPPLY PROJECT - Advisory Committee  met  on  August

NAWS ADVISORY COMMITTEE 15,  1996.      Secretary   Sprynczynatyk

(SWC Project No. 237-4) said    the   primary   purpose   of    the 
meeting   was  to  discuss  the  federal 

statute,  PL-1926(b).   The intent of the law is to preserve and enhance the ability of
a rural water system financed by the federal government, through the U.S.
Department of Agriculture (FHA), to repay its loan to the federal government by
essentially granting the rural water system a “franchise” to sell water in its
service area.  No other rural system or city can sell water in such a rural
system’s service area without the approval of the rural system and the USDA’s
Rural Development branch.  Nor can another system, such as the NAWS project,
construct transmission facilities through the rural system service area without
permission.  The law applies to any rural water system and cities which have
outstanding loans with the USDA and also includes those systems which have
refinanced their federal loans with a private financing company.  According to
the USDA Rural Development personnel, most of the rural water systems and
many of the small towns in North Dakota have outstanding loans.   

The Advisory Committee concluded
that agreements between the rural water systems and the State Water
Commission will be necessary to address how committees not presently served by
rural water, but within the service area of rural water systems, can be served by
the NAWS project. 

The Advisory Committee was
informed of the resignation of Monte Meiers, Williston City Engineer,
representing the city of Williston.  Kelly Keith, Williston City Commission, was
appointed by the State Engineer to replace Mr. Meiers as a representative to the
NAWS Advisory Committee.  

APPROVAL OF REQUEST A   request   from   The   International 
FOR PAYMENT OF $10,000 TO THE Coalition   for    financial   support  for
INTERNATIONAL COALITION development of a  draft  plan  of  study
(TIC) FOR 1996 for a Red  River  basin-wide  planning
(SWC Project No. 1588-1) process was  presented  for  the  Com-

mission’s consideration.  The pro-
posed work is in conjunction with the efforts of the Red River Basin Water
Planning Group.   The cost to perform this work is $10,000 over the next year.  
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Secretary Sprynczynatyk said the
proposed plan of study would define the process to be employed, identify the
participants, determine specific tasks to be performed and the cost of completing
them, and allocate the funding requirements as appropriate.   He said the value of
such a plan of study to the Commission would be two-fold:  (1)  it would facilitate
the integration of the state water planning process into the basin-wide effort
making it possible to update the Red River Basin portion of the State Water Plan as
a part of a basin-wide effort rather than as a separate North Dakota initiative; 
and (2) it would provide an opportunity to test a new planning approach which
may serve as a basis for modifying the state’s current process and making it more
effective by being truly citizen-driven through locally elected policy-makers.  

It was the recommendation of the
State Engineer that the State Water Commission approve payment of $10,000 to
The International Coalition in 1996 for developing a draft plan of study for the Red
River Basin Water Planning Group.  

It was moved by Commissioner Hillesland and seconded
by Commissioner Bjornson that the State Water
Commission approve financial assistance in the amount
of $10,000 from the Contract Fund to The International
Coalition in 1996 for development of a draft plan of study
for the Red River Basin Water Planning Group.  This
motion is contingent upon the availability of funds.

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

APPROVAL OF REQUEST A   request   from   the   North  Dakota 
FROM NORTH DAKOTA Water   Education    Foundation    was 
WATER EDUCATION FOR presented for the  Commission’s  con-
PARTICIPATION IN NORTH sideration   to   continue    its    partici-
DAKOTA WATER  MAGAZINE pation   in   the   North  Dakota  Water
FOR 1996 magazine for 1996.  

Secretary Sprynczynatyk stated that
the State Water Commission contributed $18,000 in 1995 to support the magazine
and its own pages, the monthly “Oxbow” section and the “Water Primer” section.   
He said with the Commission’s support, the North Dakota Water magazine has:

• Increased its subscription base to more than 5,000 each month, and it
continues to grow;

• won numerous state and national writing and photography awards;
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• Received approximately 10 requests for story reprints from
newspapers in the state;

• Encouraged further water coverage from the mainstream media and
emphasized the importance of water in our state; and 

• Received requests from other state water associations to duplicate
ideas.

It was the recommendation of the
State Engineer that the State Water Commission approve payment of $18,000 from
the Contract Fund to the North Dakota Water Education Foundation to assist in
the publication of the North Dakota Water  magazine in 1996.

It was moved by Commissioner Olin and seconded by
Commissioner Thompson that the State Water
Commission approve payment of $18,000 from the
Contract Fund to the North Dakota Water Education
Foundation to assist in the publication of the North
Dakota Water magazine in 1996. This motion is
contingent upon the availability of funds.   

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

APPROVAL OF REQUEST FROM A   request   from   the  Dickey  County
DICKEY COUNTY WATER Water      Resource       District       was
RESOURCE DISTRICT FOR COST presented    for     the     Commission's
SHARING FOR ELLIOTT DRAIN consideration for cost sharing for  the
(DICKEY COUNTY DRAIN NO. 1) rehabilitation,     enhancement      and
(SWC Project No. 1102) extension of the Elliott Drain project, 

also referred to as the Dickey County
Drain No. 1,  and the installation of a control structure in the Gemar Dam.  

Secretary Sprynczynatyk presented
the request, which was deferred by the Commission at its June 19, 1996 meeting
due to the revenue situation for the Resources Trust Fund in the 1995-1997
biennium.  

The project begins at the confluence
of the existing drain with the Maple River in the NW1/4 of Section 24, Township
131 North, Range 62 West, and extends upstream approximately three miles,
terminating at the Gemar Dam in the NW1/4 of Section 1, Township 131 North,
Range 62 West. The Dickey County Water Resource District has retained
Interstate  Engineering  to  design  the  project.    The  purpose  of  the  project  is to
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rehabilitate and enhance the existing drainage ditch to handle additional water
precipitated by the lengthening of the drain, which will be extended up to the
Gemar Dam.  The district is installing a control structure in the dam enabling
the water to be temporarily held while allowing the Maple River to drop before
adding additional water and flooding downstream occurs.  

The estimated cost of the project is
$81,800, with eligible costs of $81,800.   Under the State Water Commission's policy
and guidelines for cost sharing, 40 percent of the eligible project costs qualify for
cost sharing.  The request before the State Water Commission is to cost share in
the amount of $32,720.  

It was the recommendation of the
State Engineer that the State Water Commission approve cost sharing in 40
percent of the eligible costs, not to exceed $32,720 from the Contract Fund, for the
Elliott Drain project (Dickey County Drain No. 1).  

It was moved by Commissioner Vogel and seconded by
Commissioner Olin that the State Water Commission
approve cost sharing in 40 percent of the eligible costs,
not to exceed $32,720 from the Contract Fund, for the
Elliott Drain project (Dickey County Drain No. 1).  This
motion is contingent upon the availability of funds.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye. 
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

APPROVAL OF JOINT REQUEST A joint request from   the   Ransom
FROM RANSOM COUNTY AND County Water Resource  District   and
MAPLE RIVER WATER RESOURCE the    Maple    River   Water   Resource
DISTRICTS FOR COST SHARING District was  presented   for cost       
IN COBURN TOWNSHIP sharing   in   Coburn   Township
DRAIN NO. 2 Drain No. 2.  
(SWC Project No. 1299)

Secretary Sprynczynatyk presented
the request, which was deferred by the Commission at its October 16, 1995 meeting
due to the revenue situation for the Resources Trust Fund in the 1995-1997
biennium.  

The proposal is to construct four
miles of new channel in Ransom County and one mile of new channel in Cass
County, discharging into Cass County Drain No. 54.  
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The Joint Water Resource District
approved the drain permit on July 15, 1995.   Because it was determined the drain
was not of interdistrict nor statewide significance, and the NWI maps and ASCS
photos indicate that no existing wetlands will be drained by the project, board
approval constituted a permit to construct the project.  

The total estimated cost of the project
is $235,000, with eligible project costs of $145,069.  Under the State Water
Commission's policy and guidelines for cost sharing, 40 percent of the eligible
items qualify for cost sharing.  The request before the State Water Commission is
to cost share in the amount of $58,028 from the Contract Fund.  

It was the recommendation of the
State Engineer that the State Water Commission approve cost sharing in 40
percent of the eligible costs, not to exceed $58,028 from the Contract Fund, for the
Coburn Township Drain No. 2 in Ransom and Cass Counties.  

Ken Stroh, Chairman of the Ransom
County Water Resource District, provided the Commission members with
additional information relative to the completed project.   Mr. Stroh expressed
appreciation to the Commission members for their support and requested
favorable consideration of the cost sharing request.  

It was  moved by Commissioner Vogel and seconded by
Commissioner Bjornson that the State Water
Commission approve cost sharing in 40 percent of the
eligible items, not to exceed $58,028 from the Contract
Fund, for the Coburn Township Drain No. 2 in Ransom
and Cass Counties.    This motion is contingent upon the
availability of funds.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.   
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

APPROVAL OF REQUEST A request  from   the   Steele   County
FROM STEELE COUNTY WATER Water    Resource    District    was
RESOURCE DISTRICT FOR presented    for     the     Commission's 
COST SHARING ON STEELE consideration for cost  sharing on  the 
COUNTY DRAIN NO. 11 Steele County Drain No. 11 project.  
(SWC Project No. 1223)

Secretary Sprynczynatyk presented
the request, which was deferred by the Commission at its October 16, 1995 meeting
due to the revenue situation for the Resources Trust Fund in the 1995-1997
biennium.  
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The project involves cleaning and
improving sectionline road ditches, and installing culverts and drop structures.   
Drain Permit No. 2721 has been approved by the Steele County Water Resource
District.    Secretary Sprynczynatyk said there are no impacts to any wetlands and
the project is not of statewide nor interdistrict significance.  

The engineer's cost estimate for the
project is $153,048, with eligible project costs of $134,938.  Under the State Water
Commission's policy and guidelines for cost sharing, 40 percent of the eligible
items qualify for cost sharing.  The request before the State Water Commission is
to cost share in the amount of $53,975 from the Contract Fund.

It was the recommendation of the
State Engineer that the State Water Commission approve cost sharing in 40
percent of the eligible costs, not to exceed $53,975 from the Contract Fund, for the
Steele County Drain No. 11 project.

Don Elston, Chairman of the Steele
County Water Resource District, appeared before the State Water Commission. 
He alluded to the fact that the county has been involved in litigation, and has
proposed plans for four legal drains.  Steele County Drain No. 11 is complete.   He
acknowledged the Commission’s support and requested favorable consideration of
the request for cost sharing.

It was moved by Commissioner Hillesland and seconded
by Commissioner Thompson that the State Water
Commission approve cost sharing in 40 percent of the
eligible items, not to exceed $53,975 from the Contract
Fund, for the Steele County Drain No. 11 project.    This
motion is contingent upon the availability of funds.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye. 
There were no nay votes.  The Chairman declared the
motion unanimously carried.     

DICKINSON DAM/ At   the   June   19,   1996   State  Water
PATTERSON LAKE Commission      meeting,     represent-
TITLE TRANSFER - atives   from   the   city   of    Dickinson
APPROVAL OF REQUEST requested   an    audience    before   the
OF $200,000 FOR TRANSFER Commission to  discuss   transferring
COSTS the    title    of    Dickinson   Dam    and
(SWC Project No. 263) Patterson Lake.  
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The city is anticipating approxi-
mately $375,000 in costs to accomplish the land transfer from the Bureau of
Reclamation, which includes the following: 

Transfer Price $   50,000
Study Costs (Transaction Costs)    200,000
December, 1996 Bascule Gates Payment    125,000

Total $ 375,000

The transfer price of $50,000 is the
amount estimated by the Bureau of Reclamation based on the present asset value
of the bascule gates, less the estimated costs of operation and maintenance of the
lake in the future and other costs. The study costs, $200,000, include a
cultural/archeological study by the North Dakota State Historic Preservation
office, an environmental impact study conducted by the Bureau of Reclamation,
title searches, and transfer documents.  The Bureau of Reclamation is requiring
that the city advance the money for the study costs prior to authorizing the work.   
The Bureau of Reclamation will require the city to pay the current bascule gates
contract payment due in December, 1996, of $125,000.  

It is the city's understanding that,
upon approval of the title transfer, the State of North Dakota will no longer
supplement the city's water bond indebtedness costs of $93,654 per year beginning
in 1997 and continuing through 2001. With the elimination of the bascule gates
obligation, the state will save approximately $468,270.  The city of Dickinson
requested that the State Water Commission consider assisting the city with a
portion of the transfer costs.   

Secretary Sprynczynatyk explained
the request from the city of Dickinson for $200,000 to cover the transaction costs
associated with the title transfer.  The city will pay the transfer price (the value of
the dam to the federal government) of the dam to acquire ownership.  The transfer
price is still under negotiation, but is estimated to be $50,000.  

The $200,000 transaction cost is
generated by meeting Bureau of Reclamation guidelines for transferring
federally-owned property out of federal ownership.  The guidelines are designed to
protect the public use of this land.  Part of the protection includes meeting the
National  Environmental Policy Act and the National Historical Preservation Act
to ensure society’s resource availability will not be reduced after the title searches
and legal fees.  

Secretary Sprynczynatyk said that
under the current transfer agreement, the city will not be indebted to the Bureau
of Reclamation after the title is transferred.  This debt was the basis for the
Southwest  Pipeline  Project’s water  service credit to the city;  and therefore,  after
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the title transfer, the water service credit will no longer need to be made.  He said
five years of credit could be saved if the title transfer is successful.   He explained
that in order to meet the city’s request, this credit could be extended past the title
transfer date until $200,000 is credited, which would be approximately two years. 
The state will save about three years worth of credit.  

It was the recommendation of the
State Engineer that the State Water Commission approve the continuation of the
water service credit to the city of Dickinson until $200,000 has been credited,
contingent upon the title transfer from the Bureau of Reclamation to the city of
Dickinson.  The credit will be used to repay the transaction costs associated with
acquiring the title to the Dickinson Dam area, and is expected to be in effect
approximately two years beyond the title transfer date.  

William Foster, Dickinson City
Commission, and Greg Sund, Dickinson City Administrator, appeared before the
State Water Commission to provide information relative to the discussion and to
request favorable consideration of the request.  

It was moved by Commissioner Bjornson and seconded
by Commissioner Olin that the State Water Commission
approve the continuation of the water service credit to
the city of Dickinson until $200,000 has been credited,
contingent upon the title transfer from the Bureau of
Reclamation to the city of Dickinson.  The credit will be
used to repay the transaction costs associated with
acquiring the title to the Dickinson Dam area, and is
expected to be in effect approximately two years beyond
the title transfer date.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

MISSOURI RIVER UPDATE Secretary Sprynczynatyk reported 
(SWC Project No. 1392) that since May, 1995, the Missouri   

River   Basin    Association  has   been
working with a team of consensus-building experts to reach agreement on issues
that have divided the basin's states and tribes in the past.   Over the past winter, 
various issues have been discussed in depth, papers have been presented which
outlined the problems and possible solutions, and the aid of several agencies and
committees have been enlisted.   
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In February, 1996, the Missouri River
Basin Association directors decided to initiate a basin-wide monitoring program,
which would document the current hydrological and biological conditions of the
river system and would track the effectiveness of programs designed to improve
the basin's fish and wildlife resources.  The directors also decided to recommend
that the Corps of Engineers drop the idea of a spring rise and acknowledge in the
Master Manual that tribal water rights exist.   The Association directors reached
agreement  on  these  issues  and  discussed  various  other  issues  as part of their
continuing efforts to exert a stronger influence over water policy decisions by
presenting a united front to the federal government.  The Association directors
plan to deliver a list of recommendations to the Corps and other federal agencies. 

During the past several months, the
Missouri River Basin Association has developed a planning process to
recommend the best methods for maximizing basin water uses and interests. 
The planning effort will involve representation of the basin's primary water
interests with state and tribal representatives in a search for ways to obtain
maximum benefits for all water uses.  The following goals have been identified to
meet the needs of the water users and guide the management and operation of the
Missouri River:  

• Recreation Goal. Promote the stability and growth of recreational
use of the river through water management, economic assistance,
and recreational planning.   

• Navigation Goal. Promote the stability and growth of navigation on
the Missouri River system through water management, economic
assistance, and transportation planning.

• Water Supply Goal. Enhance water supply in the basin for
municipal, rural, industrial, irrigation, and agricultural use.

• Habitat Goal.    Identify a comprehensive set of programs, both new
and existing, that can enhance habitat within the basin.  

• Bank and Shoreline Integrity Goal. Maintain the integrity of river
banks and lake shoreline where appropriate throughout the system
to protect present and future water uses.  

• Flood Control Goal.    Operate the Missouri River system to maintain
or enhance flood control benefits.  

• Hydropower Goal.   Maintain or enhance hydropower production
with consideration for equitable distribution of the benefits among the
tribes and states.  
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• Future Depletion Goal. Develop a mechanism for equitable
allocation among the basin states and tribes of the risks of future
depletions.  

• Monitoring Goal.  Develop a monitoring system that provides
adequate information to characterize and understand the existing
system and evaluate the impacts of changes.  

As part of the Association's planning
process, representatives of the basin's water interests were invited to join task
force discussions on recreation, navigation, water supply, habitat,
bank/shoreline/flood control, and hydropower on June 13-14, 1996 in Bismarck.  
The charge to the task forces were to identify ways to reach the stated goals of
obtaining maximum benefits for all water users in each of the six interest areas
in a manner that reflects a basin-wide perspective.  The discussions on the first
day of the conference were focused within each of the six interest areas.  On the
second day of the conference, discussion groups were reorganized to reflect a
cross-section of interests and emphasized actions that will integrate all basin
interests.  

Secretary Sprynczynatyk provided a
briefing of the meeting discussions, noting that he felt the meeting was
successful.  He said there was general consensus among the conference
participants of the need for a Missouri River Basin authority to manage the
Missouri River rather than the federal government. The strong spirit of
basinwide cooperation at the conference indicates a basic change in the way water
management issues will be addressed along the Missouri River.    He said we are
trying to overcome the decades of confrontational politics that have dominated the
decision-making in the basin, and come up with new ways of decision-making
that will work better for all of us who live in the basin and depend on the river
system.  

The ideas proposed from the
conference are being reviewed by the Missouri River Basin Association directors, 
with eventual presentation of the Association's recommendations to the Corps of
Engineers and other federal agencies.  

The next meeting of the Missouri
River Basin Association is scheduled on September 11-12, 1996 in St. Paul,
Minnesota.  
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MISSOURI RIVER BANK Secretary   Sprynczynatyk  provided  a
STABILIZATION briefing on the Missouri  River  reser-
(SWC Project No. 1766) voirs  storage,  which  crested  at  68.5

million acre-feet on July 7, 1996,  after 
10 consecutive months of above normal runoff.  With normal precipitation the
remainder of the year, he said the Corps of Engineers forecasts 1996 runoff at 35.4
million acre-feet;  normal runoff is 24.6 million acre-feet.  This would be the sixth
highest in 99 years of recording.  The six mainstem power plants are projected to
produce a record 14.1 billion KWH;  normal is 10 billion KWH.  

Higher than normal releases have
been, and will continue to be, necessary to evacuate the excess floodwater stored in
the reservoirs.  More than 10 million acre-feet of water will be needed to be
evacuated by March 1, 1997 in order to accept next year’s runoff.  

Over the past several decades, lands
adjacent to the Missouri River have been seriously eroded and permanently lost to
the local landowners and the state because of reservoir management.   Secretary
Sprynczynatyk stated this year’s high flows in the Missouri River have
accelerated the rate of riverbank erosion and have created tremendous landowner
concerns along the free-flowing 80-mile reach between the Garrison Dam and
Lake Oahe.  

On August 13 and August 20, 1996,
the Senate Congressional delegation and State Water Commission staff toured the
river in the Bismarck-Mandan area.  Discussions on the tour included developing
a list of the most affected sites, with the goal to obtain immediate Corps of
Engineers Section 33 funding for repair and stabilization of these sites.  

Secretary Sprynczynatyk commented
that congressional funding will be extremely difficult to obtain due to the tight
fiscal constraints.  The State Water Commission staff will continue to work with
the congressional delegation and the affected landowners to try to alleviate
landowner problems.  

NORTH DAKOTA The  North   Dakota   Water   Coalition 
WATER COALITION was established in July, 1994 as an 

initiative of the Flagship Initiative #6
of the North Dakota Vision 2000 Report, which states, in part:  "The North Dakota
2000 Committee recommends that North Dakota establish a "Coalition for
Infrastructure Projects" to further develop three key elements of our state's
infrastructure: water resources, telecommunications, and advanced air
transportation."  The Coalition is made up of approximately 30 entities,
municipalities, and other groups from across North Dakota. 
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The mission of the North Dakota
Water Coalition is to complete North Dakota's infrastructure for economic
stability and growth, and quality of life.    

The North Dakota Water Coalition
goals are:

1) To provide an adequate water supply across North Dakota for
manufacturing, industrial, energy bi-product utilization,
agriculture, agricultural processing, recreation, wildlife,
municipalities, and rural water systems which have an inadequate
supply or quality of water: 

• Complete a workable and achievable Garrison Diversion
Project to provide a multiple-use water supply to central and
eastern North Dakota, including the James, Sheyenne, and
Red Rivers

• Complete the Southwest Pipeline Project

• Stabilize Devils Lake

• Undertake and complete the Northwest Area Water Supply
project

• Secure adequate funding for the MR&I program

• Develop multi-use statewide water impoundments for
recreation, wildlife, and fishing 

2) To complete projects to control and alleviate floodwaters and
damages, including such projects as increasing the flood control
capacities of the Baldhill Dam and Reservoir, the Maple River Dam,
and others. 

In conjunction with the legislative
water resources interim study, the Coalition has undertaken the task of
establishing water priorities for the numerous water needs of North Dakota.  On
April 29, 1996, the Commission members were advised of the process of
establishing the water priorities, and under the following outline of steps, funding
of the state component of North Dakota's major water infrastructure can be
considered by the Governor and the 1997 Legislature, with the support of many
statewide and regional groups:
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1) Identify statewide water needs and solutions 

2) Establish consensus of statewide groups on inventory and 
priorities of statewide water needs and solutions

3) Establish consensus of statewide groups (through North
Dakota Water Coalition)  on funding options - 1996

4) Present consensus of water priorities and funding options to
the Interim Legislative Water Resources Committee - 1996

5) Meet with Governor and legislative leaders regarding 
consensus - 1996

6) Present consensus to the 1997 Legislative Assembly

Secretary Sprynczynatyk reported
that the draft North Dakota Water Priorities was presented to Governor Schafer
on June 7, 1996.  

Michael Dwyer, Executive Director of
the North Dakota Water Users Association, provided a briefing of the North
Dakota Water Coalition meeting held on August 27, 1996.  The Coalition’s funding
committee met with agriculture, education, and economic development interests
and agreed it would be beneficial to work together; therefore, a working committee
was established to write a proposal that identifies the needs of water, agriculture,
education and economic development.

The Water Coalition considered
resolutions relative to the Garrison Diversion completion proposal and water
infrastructure.  It was agreed that members of the Coalition would present these
resolutions to their respective organizations and/or board. The Coalition would
then act on the resolutions at its next meeting.  

The North Dakota Water Priorities
Plan will be printed for statewide distribution in the near future. 

INTERIM LEGISLATIVE WATER The   1995  Legislature  passed  Senate
RESOURCES COMMITTEE Concurrent     Resolution    No.     4033
STATUS REPORT directing the  Legislative   Council   to

study the financing and funding
needs for development and completion of the state's water resources
infrastructure and methods for development of a program to provide financing
and funding of water supply facilities in the state.    As a result of SCR 4033, the
Legislative Council established a Water Resources Committee to study the state's
water needs and possible funding.   The interim study began on June 23, 1995.  

- 29 -   September 4, 1996



The Legislature also passed Senate
Concurrent Resolution No. 4053 directing the Legislative Council to study the
state's water laws concerning their effect on the efficient use of water and their
effect on the holders of senior water rights.  

Secretary Sprynczynatyk indicated
the next meeting of the Interim Legislative Water  Resources Committee is
scheduled for September 11, 1996 in Bismarck.  During the meeting, the
Committee will discuss proposed legislation to provide $41 million to fund the
immediate priorities listed in the North Dakota Water Priorities Plan, as well as
long-term funding.   

NESSON VALLEY In August, 1991, the Williams County
IRRIGATION PILOT PROJECT Water   Resource   District    requested
(SWC Project No. 1858) that the State Water Commission con-

duct a study to determine  the  feasibi-
lity of creating new irrigation districts in Williams County.  In December, 1991,
the Commission entered into an agreement with the District to conduct a
reconnaissance investigation of irrigation in Williams County.   At the March 9,
1994 meeting, the Commission members were provided with copies of the
Williams County Irrigation Reconnaissance Report, dated March, 1994.  

The possibility of developing
irrigation in four areas in Williams County was investigated, including the
Lower Little Muddy, the Nesson Valley, the Buford-Trenton, and the North Little
Muddy.   The investigation concluded it may be feasible to develop irrigation in the
Nesson Valley and Buford-Trenton areas, and recommended conducting a
feasibility study.  

On July 19, 1995, the State Water
Commission approved cost sharing for a feasibility study of irrigation
development in the Nesson Valley area.  

Secretary Sprynczynatyk stated that
Kadrmas Lee and Jackson, Inc.,  and Cochrane Engineering have completed the
draft of the Nesson Valley Irrigation Pilot Project Engineering Report.  The
proposed project will irrigate 7,877 acres divided between 83 parcels, of which 18
are currently being irrigated. The 18 parcels being irrigated contain
approximately 2,200 acres.  One operator has an intake in Lake Sakakawea and
irrigates approximately 480 acres.  The remaining 1,720 acres are irrigated using
ground water.   The ground-water quality is poor for irrigation as it is causing
sodium build-up in the soils.   The overall project cost is estimated to be $9,877,373,
or $1,240 per acre.  Additional information relative to the proposed pilot project is
contained in a State Water Commission staff memorandum attached hereto as
APPENDIX “C”.  
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The Upper Missouri Lake Sakakawea
Planning Committee sponsored an irrigation and value-added crops tour of the
Hermiston, Oregon area in July, 1996.  Bruce Engelhardt of the State Water
Commission staff attended the tour.   An attached memorandum, APPENDIX
“D”, summarizes the tour and compares and contrasts the development seen on
the tour with proposed irrigation development in northwestern North Dakota.   

MOUNT CARMEL On August 8, 1996, a  dedication  cere-
DAM COMPLETION mony was held  for  the  new  spillway
AND DEDICATION and additional  storage  at  the  Mount 
(SWC Project No. 1346) Carmel Dam in Cavalier County.  

Secretary Sprynczynatyk stated the
people in the area are greatly appreciative of the financial and technical
involvement of the State Water Commission.

SPIRITWOOD LAKE Secretary   Sprynczynatyk  briefed  the
(SWC Project No. 461) Commission    members    relative    to 

flooding problems occurring at
Spiritwood Lake in Stutsman County.  The State Water Commission staff is
providing technical assistance to the Stutsman County Water Resource District,
the city of Spiritwood Lake, and the local people relative to emergency flooding
assistance.   Secretary Sprynczynatyk explained a reconnaissance-level plan to
use the southwest alignment to outlet water from Spiritwood Lake.  

RED RIVER BASIN BOARD The    Red    River   Basin   Board   was
STATUS REPORT organized to develop, and cause  to  be

implemented, a comprehensive water
management plan for the Red River basin; and to establish a mechanism to
address inter-jurisdictional issues.   Representatives of the board include North
Dakota, South Dakota, Minnesota, and the Province of Manitoba.  Secretary
Sprynczynatyk stated the Board is scheduled to meet on September 26, 1996 in
Grand Forks. The Board will make a recommendation to The International
Coalition at its annual meeting in Winnipeg on November 13-15, 1996.  

BUFORD-TRENTON Secretary  Sprynczynatyk  presented a
IRRIGATION DISTRICT letter   of   request   from   the   Buford-
(SWC Project No. 222) Trenton Irrigation District to assist

with cost sharing in a major
rehabilitation program within the district.   The 10,000-acre irrigation project has
1940 technology using flood irrigation.  The district’s objective is water
conservation, with more land being developed for high-value crops.   There was no
action on the request taken by the State Water Commission at this meeting.  
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SOUTHWEST PIPELINE PROJECT - Secretary    Sprynczynatyk    indicated
CONTRACT 7-1B that Mainline Construction has  com-
(SWC Project No. 1736) pleted the work on Southwest Pipeline

Contract 7-1B, however, there are
many remaining issues which need to be resolved.  He said Mainline
Construction has submitted several claim totalling more than $1.5 million, plus
interest, to the State Water Commission.  The State Water Commission has
denied all of these claims and, at this point, has been unable to resolve the issues
raised in the claims.  

North Dakota Century Code §44-04-
19.1.  Open records and open meetings - exemptions for attorney work product and
attorney consultation, states, in part:

That portion of a meeting of a public agency during which an
attorney consultation occurs may be closed, by a majority vote of the
public agency in an open meeting for the purpose of having the
attorney consultation.  The remainder of the meeting, where no
attorney consultation occurs, is an open meeting unless a specific
exemption is otherwise applicable.

“Attorney consultation” means any discussion between a public
agency and its attorney in instances in which the public agency seeks
or receives, the attorney’s advice concerning pending civil or
criminal litigation or pending adversarial administrative
proceedings.

It was the recommendation of the
State Engineer that since this portion of meeting will include attorney
consultation, the State Water Commission close the meeting because of the
attorney consultation.  

It was moved by Commissioner Olin and seconded by
Commissioner Thompson that the State Water
Commission close the State Water Commission meeting
because of the attorney consultation relative to Southwest
Pipeline Contract 7-1B.

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.   The Chairman declared the
motion unanimously carried. 

Following attorney consultation
relative to Southwest Pipeline Contract 7-1B, Chairman Schafer re-opened the
State Water Commission meeting.
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It was the recommendation of the
State Engineer that the State Water Commission proceed with non-binding
mediation with Mainline Construction on Southwest Pipeline Contract 7-1B.

It was moved by Commissioner Vogel and seconded by
Commissioner Olin that the State Water Commission
proceed with non-binding mediation with Mainline
Construction on Southwest Pipeline Contract 7-1B.  

Commissioners Bjornson, Hillesland, Olin, Swenson,
Thompson, Vogel, and Chairman Schafer voted aye.  
There were no nay votes.   The Chairman declared the
motion unanimously carried.  

There being no further business to come before the State
Water Commission, it was moved by Commissioner
Vogel, seconded by Commissioner Olin, and
unanimously carried, that the State Water Commission 
meeting adjourn at 12:30 PM.

/S/  Edward T. Schafer _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
Edward T. Schafer
Governor-Chairman

SEAL

/S/  David A. Sprynczynatyk___________
David A. Sprynczynatyk
State Engineer, and 
Chief Engineer-Secretary
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